A
Washington State
'7’ Department of Transportation

Field Note Record

Contract No. |Station Mile/Line: C/s

9214 Project Limits MP 86.19 - 86.28

Staked by Date Work Started Date Work Completed Date

N/A 6/5/2018 9/6/2019

Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 9/6/19
9/6/2019 9/23/2019

$100,000 X 58% = $58,000.00

WORK ACCESS YAKIMA RIVER 140N BRIDGE
BID ITEM #4
UNIT: L.S.

ALL OF THE SAFE SPAN WORK DECK HAS BEEN REMOVED, THEREFORE
THE REMAINING 58% PAYMENT IS BEING MADE ON THIS ESTIMATE.

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

RIVER 140N BRIDGE

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0004 WORK ACCESS YAKIMA 1 9/20/2019 L.S. 58,000 628 EK 09/25/19 17

Attachments

i

DOT Form IP 422-635ER EF
Revised 4/2009

9214 - Lump Sum
Breakdown.xlsx
Microsoft Excel
Worksheet
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